SAS Superstructure Run date 21-Nov-14
Location: 04-SF-80-13.2/13.9 8:17 PM
Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4
Diary #: 024 Const Calendar Day: 380 Date: 19-Jun-2013 Wednesday

04-0120F4

. . . . . 04-SF-80-13.2/13.9
Inspector Name: Gagnier, Pamela Title: Transportation Engineer Self-Anchored

Inspection Type:  Continuous Suspension Bridge

Shift Hours:  07:00 AM  05:30 PM Break: Over Time:

Federal ID:

Location:

Reviewer:  Jefferson, Paul Approved Date: 11-Apr-14 Status: Approved

Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

Diary:
E2 Shear Key Modifications

worked 8 regular hours unless otherwise noted.

Today Conco continues drilling #25 dowels.
Conco is also working on the E2 Soffit Beam mock-up. See photo below.

CCO 327 - ABF - Surveyors onsite. ABF is fabricating new access structure at pier 7. ABF is also
supporting all sub-contractors on site. ABF has 2-3 engineers on site 10 to 12 hours plus safety for 2.5
hours. ABF has various equipment onsite difficult to verify all equipment in use for this CCO.

Equipment:

Total Station - 10 Hrs
Leica Level 2 each - 10 Hrs
220 KW Generator - 12 Hrs
W2 Elevator - 2.5 Hrs

6 pick up - various hrs

60 ton hydro crane - 12 Hrs
Extendable Fork Lift - 4 Hrs
4 Welders - 9 Hrs Ea

2 Grinders - 10 Hrs Ea

20 Radios - various Hrs

2 Torches - 10 Hrs Ea
Forklift Extendable - 4 Hrs

CCO 314 - ABF - See B. Wolcaott's dirary for ABF labor and equipment.
CCO 319 - In Place Machining (NPM) - 3 workers - T. Rouse (Tech), D. Odee (Tech), S. Mentovay

(Tech) - 8 Reg Hrs and 4 OT Hrs. Finished machining angle west side at E2W - started drilling holes at
this location. Moved milling machine to the south face of E2W.

Inspectors Remarks:

| worked 4 hours overtime covering field activities.

CCO 325 - Conco - Don McDowell (Carpenter FM - 8 hours), Ralph Gomez, Jorge Gomez, JD Freeman,
Marcus McDowell, Sal Aldana, Jim Medina, Ricky Valenzuela, Danny McDowell all Carpenters. Everyone
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Gagnier, Pamela Diary #: 024  Date: 19-Jun-2013 Wednesday
CCO-325 Bid Item: 001 0-CDM-EFA.325 Pier E2 Concrete Demollition
CONCO PUMPING
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: CONCO PUMPING

Carpenter APP DAN MCDOWELL 8.00 0.00 0.00 8.00 D
Carpenter JNM RICKY VALENZUELA 8.00 0.00 0.00 8.00 D
Carpenter FOR Jim Medina 8.00 0.00 0.00 8.00 D
Carpenter JNM SAL ALDANA 8.00 0.00 0.00 8.00 D
Carpenter APP Marcus McDowell 8.00 0.00 0.00 8.00 []
Carpenter JNM J.D. FREEMAN 8.00 0.00 0.00 8.00 |:|
Carpenter JNM JORGE GOMEZ 8.00 0.00 0.00 8.00 D
Carpenter JNM RALPH GOMEZ 8.00 0.00 0.00 8.00 D
Carpenter JNM DON MCDOWELL 8.00 0.00 0.00 8.00 |:|

CCO-327 Bid Item: 001 0-FIS-ELS.327 Pier E2 Falsework/Install Saddle

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker GEN AARON KENT 0.00 0.00 2.50 2.50 D
Operator OTH NICOLAUS SHAFER 1.50 0.00 0.00 1.50 D
Ironworker APP REGINALD HUMPHREY 8.00 2.00 0.00 10.00 D
Ironworker APP PAUL FAMBRINI 8.00 2.00 0.00 10.00 D
Ironworker JNM EARL CLAYBORN 8.00 2.00 0.00 10.00 D
Ironworker JNM GUOWU CHEN 8.00 2.00 0.00 10.00 D
Ironworker JNM CHRISTOPHER BOWLES 8.00 2.00 0.00 10.00 D
Ironworker JNM RICK CLAYBORN 8.00 2.00 0.00 10.00 D
Ironworker JNM RICHARD GARCIA 6.00 0.00 0.00 6.00 D
Operator JNM HOWARD SCHROYER 0.00 0.00 2.50 2.50 D
Ironworker GEN John Perine 4.00 1.00 0.00 5.00 []
THOMAS FINNEGAN 8.00 0.50 0.00 8.50 D

Surveyor APP NICOLE ZBYCZIK 8.00 0.00 0.00 8.00 D
Surveyor OTH DAVID ADAMS 3.00 2.00 0.00 5.00 D

Attachment

E2 Mock Up E2 Mock Up
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Gagnier, Pamela Diary #: 024 Date: 19-Jun-2013  Wednesday
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